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1:02 AM
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Time

Reviewer: Granados, Roman
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Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 261 Date: 23-Jan-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time:

Const Calendar Day: 867

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None PARTLY CLOUDY

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities at Pier W2:

1. CABLE ADJUSTEMS: The ABF crews have set up a hydraulic PWS pulling system at the lower end of
the both North and South deviation Saddles and pulley and Come Along set up at the upper ends for the
strands adjustment.

•PWS # 4: ABF has left this strand with an average of -40mm slack from the reference after several
unsuccessful attempts in the previous days to adjust it.

•PWS # 5 ( 1:30 P.M.-1:50P.M.): The ABF crews adjusted this strand with +21mm slack at the
South and +12mm at the North of the Jacking Saddle, with the average slack of +16mm from the
reference (The balance in the PWS slack will happen by the PWS movement at the Jacking
Saddle).
•PWS # 6 (10:47 A.M.-11:30 A.M.): The ABF crews adjusted this strand with +38mm slack at the
South and +42mm at the North of the Jacking Saddle, with the average slack of +40mm from the
reference. The PWS center line is off to the left from the Jacking Saddle Center line about

300mm
•PWS # 7: (4:30-5:00): ABF has planned to take the slack out before complete installation of PWS
at the Deviation saddles. The crews started to set up the PWS pulling system which removes the
slack and pushes the PWS inside the slot of the Deviation Saddles.

2. PWS HAULING, FORMING AND INSTALLATING:
•INSTALING PWS #6 (7:00A.M.-9:30A.M.) The ABF crews completed PWS installation of the

remaining upper portion of the North Deviation Saddle.
•HAULING PWS # 7 COMPLETED (7:00 a.m.-9:20A.M.): The hauling of the PWS # 7 which was

started on Saturday Jan. 21, and the cable was located on the South Catwalk was pulled up to
the East end.

•FLOATING PWS # 7 (1:00P.M.): The ABF crews floated the PWS # 7 after rotating either all the
vertical rollers or supports by 90 degree.

•FORMING PWS # 7 (1:00 P.M.-2:50P.M.): The ABF crews completed the forming of PWS #7 at
the Jacking Saddle.

•INSTALLING PWS # 7 (2:53 P.M.): The ABF crews installed the PWS # 7 at the Jacking Saddle.
The PWS center line is off to the right from the Jacking Saddle Center line about 120mm. THE
ABF CREWS MISTAKENLY REMOVED THE TIMBER BLOCK HOLDING PWS # 4 AND
CASUING COLLAPSE OF WIRES OF THIS STRAND (Picture attached). The issue was
discussed with the ABF Engineers, Mr. Karsten Baltzer and Mr. Lavi Gatsos and it was decided to
fix the PWS form before installing PWS # 12. Another groups started installing PWS # 7 at both
the North and South Deviation Saddles at 3:40P.M.).
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NOTE: ABF Engineers, Mr. K. Baltzer, Mr. L. Gatsos, Mr. A. Singh, Mr. Zach Lauria and the ABF
superintendent Mt. S. Smith were present.

ABF Crews involved at Pier W2:
-Jerry Kubala
-Rigoverto Garci
-Joseph Stone
-Ryan Nash
-Ryan Evanchick
-Jonathan Canites
-Jim benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Lonny Candelaria
-Matthew Holt
-Andy Zhen
-Paul Mata
-Ruben Cannon
-Pablo Ramirez

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV
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Attachment
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